SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:16PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 781 Const Calendar Day: 291 Date: 22-Mar-2013  Friday

04-0120F4

. ) . 04-SF-80-13.2/13.9
Inspector Name: Daouk, Sami Title: Self-Anchored

Inspection Type:  Continuous Suspension Bridge

Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00

Federal ID:

Location:

Reviewer:  Awal, Mohammad Approved Date: 17-Sep-13 Status: Approved

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary:
Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the Electro Slag Weld repairs , work on
the grillage splice plates , & work on miscellaneous activities . They started at 7:00 AM.

Bruce , & Clayborn had to work on the Electro Slag Weld repairs on the top 2.5 meters between 9 & 13
meters . Crews had to work on joint F , face A . They had to clean, grind , heat , & weld .

William & Andrew were on the site . Check William report 's for the welders detailed activities .

Richard , Mardonio , & Mathew had to work on the grillage splice plates . Crews had to mobilize their
tools , equipments , reroute the air & power line to the West shaft , & set working platforms planks . They
started at 7:15 AM. Crews were done at 9:00 AM.

After that , crews had to snug the new bolts on the splice plate . They started at 9:45 AM. & they had to
snug from the heads the bolts that interfere with the stiffeners . They were done at 1:00 PM.

Then , crews had to mark 2/3 turn & tension the bolts . They started at 1:10 PM. on the West shaft ,
then the South shaft .

Hunag had to work on the elevator brackets between 81 & 112 on the West tower shaft . He had to
remove the brackets using the plasma cutter , grind , & clean the surface .. He started at 7:30 AM.

Anthony , Augie , Casey , Jacob , Jonathon , Robert , & Ryan had to work on the West side of the
saddle . Crews had to pull out the catwalk bracket . Crews had to remove the bolts , cut the side corners to
pass it through the top of the grillage , fly , & set it on the W line . They started at 7:10 AM. Crews were
done at 9:45 AM.

After that , crews had to work on W line rigging all the tower & catwalk materials , & set them on the
barge . They started at 10:30 AM.

In addition to that , crews had to set the West man basket for the painters between The West & South
tower shafts . Crews were done at 12:00 PM.

In the afternoon , crews joined the other crews tensioning the bolts . They started at 2:00 PM.

Anthony & Jonathon had to work with Richard in the South tower shaft . Casey , Augie , & Jacob had to
work with Mathew & Mardonio in the West tower shaft . Crews had to stop at 4:00 PM. to fly the drainage
plates for the West side of the grillage & set them on the W line , work on house keeping , & wrap up their
tools & equipments .

All tower crews were done at 5:10 PM. They had to wrap up their tools & equipments. Crews left at 5:20
PM. Robert left at 12:30 PM. Jonathon left at 4:15 PM.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 781  Date: 22-Mar-2013  Friday
Certified Coating crews came to the site at 12:45 PM. Crews had to clean & paint the top
of the grillage in order for ABF to set & weld the drainage plates on the North West & South
West sides of the grillage .
In addition to that , crews had to clean & apply primer coat on the West side of the saddle after
removing the West bracket , & work on the elevator landing locations at 127 & 139 meters . They started
at 12:50 PM. Crews were done at 4:00 PM.
04-0120F4 Bid Item: 053 T-SAD-GRI.053 Tower Saddle Grillage
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker INM CHRISTOPHER BRUCE 800 200 000 10.00 ]
Operator OTH NICOLAUS SHAFER 800 200 000 10.00 []
Ironworker INM RYAN EVANCHIK 800 200 000 10.00 []
Ironworker JNM Robert Larue 5.00 0.00 0.00 5.00 []
Ironworker APP JONATHON BISKNER 800 100 000 9.0 []
Ironworker INM JACOB MECHE 800 200 000 10.00 []
Ironworker INM CASEY LUX 800 200 000 10.00 []
Ironworker APP AUGIE SOLIS 800 200 000 10.00 ]
Ironworker FOR ANTHONY COSTA 800 200 000 10.00 []
Ironworker INM RICHARD CHOUINARD 800 200 000 10.00 []
Ironworker APP MATTHEW MULLINGS 800 200 000 10.00 []
Ironworker INM MARDONIO MARTINEZ 800 200 000 10.00 []
Ironworker FOR HUA QIANG HUANG 800 200 000 10.00 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
*E0070562 WELDING EQUIPMENT No
800 200 000 0.0 []
2288 WELDER, 600 AMP No
800 200 000 0.0 []
*E0090562 TOWER CRANE No
800 200 000 0.0 []
04-0120F4 Bid Item: 053 T-HEA-ASE.053 Tower Head Walkway Grating and Access Tower SE Erect structural steel (bri
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Iltem: 078 T-LO5-ENW.078 Tower Lift 05 External Paint Tower NW
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: ~ CERTIFIED COATINGS COMPANY
Painter INM ENRIQUE GONZALEZ 300 000 000 3.00 []
Painter INM MANNY BERRIOS-BAQEDANO ~ 3.00  0.00  0.00  3.00 []
Piledriver INM ARMANDO ABERTA 300 000 000 3.00 []
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